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Major Reconstruction

Open During Construction

Traffic on Completed Roadway

Closed

Minor cross street bridge schedule may 
change based on final design.

Not Closed Concurrently

Not Closed Concurrently

Closed Fall 2008

Reopens Spring 2009

Work in 2010 does not impact I-64 lanes. Final completion July 31, 2010.

4/13/2007

All lanes of I-64 and I-170 open by 12/31/2009.

64

170

64

170

64

170

64

170

CONSTRUCTION SCHEDULE

Westbound Ramps Closed

Entrance Ramp to Eastbound I-64 Closed Permanently

Westbound Ramps Closed

www.thenewi64.org


